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STATEMENT OF WORK FOR THE
REBUILD OF THE
NIGHT VISION GOGGLE, AN/PVS-7B
NSN 5855-01-228-0937

1.0 SCOPE.

This Statement of Work (SOW), establishes and sets forth tasks and identifies the work efforts
that shall be performed by the Contractor (for purposes of this SOW, Contractor is defined as the
commercial or government entity performing the Rebuild) in the rebuild effort of the Night Vision
Goggle, AN/PVS-7B, hereafter referred to as AN/PVS-7B. This document contains requirements to
rebuild the AN/PVS-7B to Condition Code "A". Condition Code “A” is defined as
"serviceable/issuable without qualification, new, used, repaired or reconditioned materiel which is
serviceable and issuable to all customers without limitation or restriction, including materiel with
more than six months shelf-life remaining."

1.1 Background.

Rebuild is defined as "That maintenance technique to restore an item to a standard as near as
possible to original or new condition in appearance, performance, and life expectancy. This 1s
accomplished through a maintenance technique or complete disassembly of the item, inspection of
all parts or components, repairs or replacement of worn or unserviceable elements using original
manufacturing tolerances and/or specifications and subsequent reassembly of the items."

2.0 APPLICABLE DOCUMENTS.

The following documents form a part of this SOW to the extent specified. Unless otherwise
specified, the issues of these documents are those listed in the Department of Defense Index of
Specifications and Standards (DoDISS) and supplement thereto which is in effect on the date of
solicitation. In the event of conflict between the documents referenced herein and the contents of this
SOW, the contents of this SOW shall be the superseding requirement.

2.1 Military Standards.

MIL-STD-129 DoD Standard Practice for Military Marking
MIL-STD-2073-1D DoD Standard Practice for Military Packaging

2.2 Other Government Documents and Publications. The i1ssues of those documents cited below
shall be used.

DoD 4000.25-1-M DoD Supply System MILSTRIP Manual

TM 11-5855-262-23&P-2 Organizational, Direct Support and General Support
Maintenance Manual, Night Goggles, AN/PVS-7B
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NAVICPINST 4491.21A Requisitioning of Contractor Furnished Materiel from
theFederal Suppy System

2.3 Industry Standards.

ANSIISO/ASQC
Q90003-1994 Quality Systems — Model for Quality Assurance in Final
Inspection and Test

Copies of Military Specifications and Standards are available from the DoD Single Stock Point,
Document Automation and Production Service, Building 4/D, 700 Robbins Avenue, Philadelphia,
PA 19111-5094, telephone (215) 697-2179 or DSN 442-2179, or http:/www.dodssp.daps.mil.
Copies of other government documents and publications required by contractors in connection with
specific SOW requirements shall be obtained through the Logistics Management Specialist (LMS):
Marine Corps Systems Command, Attn: L.MS (Code 576-1), 814 Radford Blvd. Suite 20320,
Albany, Georgia 31704-0320, commercial telephone number (229) 639-6548 or DSN 567-6548.
Copies of engineering drawings, if applicable, shall be obtained from Supply Chain Management
Center., Attn: Code 583-1, 814 Radford Blvd., Suite 20320, Albany, Georgia 31704-0320,
commercial telephone number (229) 639-6410 or DSN 567-6410.

3.0 REQUIREMENTS.

31 General Tasks. In fulfilling the specified requirements, the Contractor shall:

a. Provide materials, labor, equipment, facilities and missing/repair parts, necessary to
inspect, diagnose, restore, and test the AN/PVS-7B. Upon completion of rebuild, the subject item
shall be Condition Code "A".

b. Unserviceable image intensifier tubes will be replaced and not repaired.

3.2  Detailed Tasks. The following tasks describe the different phases for rebuild of the
AN/PVS-7B.

a. Hardware
(1) Replace broken, unserviceable and/or missing hardware including nuts, bolts, screws,
washers, turnlock fasteners, mandatory replacement items, safety and one-time use items, etc., in

accordance with the rebuild. Rebuild will be in accordance with TM 11-3855-262-23&P-2.

(2) Ensure proper hardware locking devices are present on all moving mechanical
assemblies.

(3) Hardware normally supplied with commercial parts shall be used unless specifically
prohibited.

3.2.1 Inspection, Testine and Acceptance.
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a. Inspection, Testing and Acceptance of the AN/PVS-7B shall be conducted in accordance
with TM 11-5855-262-23&P-2.

b. The Contractor shall be responsible for conducting required tests and shall ensure all
necessary personnel are notified prior to completion of final acceptance. Acceptance tests shall be
held at MCLB Albany or MCLB Barstow. Marine Corps System Command (MCSC) (Code CBG),
Albany, Georgia, representatives shall be given a minimum of two weeks notice prior to
commencement of acceptance testing.

c. The Contractor shall be responsible for correcting any deficiencies identified during
inspection/testing. MCSC (Code CBG), Albany, Georgia, representatives may require the
Contractor to repeat tests or portions thereof, if the original tests fail to demonstrate compliance with
this SOW.

d. Acceptance testing on all AN/PVS-7B’s repaired under the provisions of this SOW shall
be accomplished in accordance with TM 11-5855-262-23&P-2.

3.2.2 Packaging, Handling, Storage. and Transportation (PHS&T).

a. The Contractor shall be responsible for preservation and packaging of items being
repaired under the terms of this SOW. Items scheduled for long term storage or shipment to
overseas destinations shall be preserved and packaged in accordance with the level “A”
requirements of MIL-STD-2073-1D, Appendix J, Table J. Ia; Specialized Preservation Code “DB"”.
Items scheduled for domestic shipment for immediate use or short-term storage shall be in
accordance with level “B” requirements.

b. Markings for shipment and storage shall be in accordance with MIL-STD-129.

¢. The Marine Corps will provide the contractor with the shipping address(es) for delivery of
the repaired equipment. The contractor shall be responsible for arranging for shipment to the pre-
designated site(s). The Marine Corps will be responsible for transportation costs associated with

shipping the subject equipment to and from the contractor.

3.3 Configuration Management.

The configuration baseline for the AN/PVS-7B has been established by written procedures or
material contained in manuals, standards, instructions or engineering drawings. No deviations from
the approved baseline will be allowed due to safety reasons.

3.4 Government Furnished Equipment (GFE)YGoverment Furnished Materiel (GFM).

GFE is government owned equipment authorized by contract for use by a commercial/
Government contractor. It is neither consumed during production nor incorporated into any product.
GFM is materiel furnished to a contractor that will be consumed during the course of production or
incorporated into product being manufactured/remanufactured under a contract/
statement of work. In the event the Marine Corps does have GFE/GFM requirements, the
Management Control Activity (MCA/Code 573-2), Marine Corps Logistics Bases, Albany, Georgia,
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will coordinate required GFE and will maintain a central control on Marine Corps assets in the
Contractor’s possession. The MCA will forward a GFE Accountability agreement to the Contractor
Facility for signature to establish a chain of custody and property responsibilities for Marine Corps
assets. The Contractor shall report receipt of all GFM and report consumption of GFM to the MCA.

3.5 Contractor Furnished Materiel (CFM).

The Marine Corps has adopted the Navy’s procedures regarding Contractor Furnished Materiel
(NAVICPINST 4491.21A). In the event that CFM is required for repair parts, the contractor shall
requisition repair parts through the DoD Supply System. DoD 4000.25-1-M (MILSTRIP), Chapter
11, authorizes contractors to requisition through the DoD Supply system.

3.6 Quality Assurance Provisions.

The Contractor shall provide and maintain a Quality System that, as a minimum, adheres to the
requirements of ANSI/ISO/ASQC Q9003-1994, Quality Systems - Model for Quality Assurance in
Final Inspection and Test. The program shall ensure quality throughout all areas to include design,
fabrication, processing, assembly, inspection, test, maintenance, and preparation for delivery and
shipping. Unless otherwise specified in the contract, the contractor shall be responsible for
performance of all inspection requirements. The Government reserves the right to perform any of
the inspections set forth in the contract where such inspections are deemed necessary to assure
products and services conform to the prescribed requirements. The Contractor shall provide an
Inspection and Test Plan.

3.7 Acceptance.

The performance of the Contractor and the quality of work delivered, including all equipment
furnished and documentation written or compiled, shall be subject to in-process review and
inspection during performance. Inspection may be accomplished in-plant or at any work site or
location, and MCSC (Code CBG), Albany, Georgia, representatives shall be permitted to observe
the work or to conduct an inspection. Final inspection and acceptance testing on end items shall be
conducted at the Contractor's Facility. Final acceptance shall be conducted on 10 percent of items
to verify that the units meet all requirements.

3.8 Rejection.

Failure to comply with any of the specified requirements listed herein shall be reason for
rejection by MCSC (Code CBG), Albany, representative. The Contractor shall, at no additional cost
to MCSC, Albany, Georgia, correct the deficiencies and repeat the verification until an acceptable
compliance with acceptance test procedures 1s demonstrated.

4.0 REPORTS.

4.1 Monthly Progress Reports. The Contractor shall provide Monthly Progress Reports
summarizing the progress and status of the Rebuild Program. Reports shall be sent to Marine Corps
Systems Command, Attn: LMS (Code CBG), 814 Radford Blvd., Suite 20320, Albany, Georgia
31704-0320.




CONTRACT DATA REQUIREMENTS LIST Form Approved
i Data frem) OME No [ 704.0/8%

sairces. pathemnp and

silecton of afoemanion s awknered o average |10 nours per response. inc.uding the tme for review:ny instructisns . searching existing
misting ard reviewing the caleston ol iaformation Send comments regarding this burden estimate o1 any other aspect of this vo lec
urder, o Department of Defenss -Mslw npten Headquartes Services, Deectorate dor Informaicn Operatons and Repens 1215 telTerson Davis zhghua\ !
d 1 the OfTee of Magacerer: dnd Budget Pacenwork Reducton Progect (3734-0108), Washiazian, DC 20507 Please IO NOT RETURM 3 s forr G ether of these
1 rache Gowvernment v Conazes OFicer for 19 contracPR No Ested in biock B

The Putil: \epumnr ourden I( T

i Aty Sead vor

AL CONTRACT LINE TTEM NO) B LEXHIBIT C CATEGORY:
Y ™ _ Other XXX
1L SYSTEMTTEM L. CONTRACTTR No I- i )NT KAUTOR
Night Vision Goggle, ANFPVS-71
TDATA TR N [0 THLLOF DA LA 115 TLOITITLE T
TestTuspection Reperts NonDestruetive Testing and Inspection
4 ATHORITY Ot dvoasitiae Docamess N0t S CONTHACT REFERENCE L REQUIRING OFHICE
DI-NDTI-80809B SOW Para 3.6 MARCORSYSCOM (UBG; Albany

T DI IREQ SOTEST STATENAN] Iu FREQUEND Y 12 DA R OF FIRS T SUBMISION| 14 CISTRIBUTION

0D REQIIRED ASREQ Sea Blk 16 b COPIES
¥ APP CODE A I AS OF DATE T3 DATE OF SURSEQUENT 4 ADDRESSER Fival

AS REO SUBMISSION Diah Ter R
See BIk 16

o RCMARES MOSC (CBM 1} | 1
Block 4 - Contractor tormat 13 authorized. DCVAD 0 ; i

Block 12 — Subinit test repont within 20 days aflier conpletion of Production
Acceptance Testing. DCMAQ wiil review and provide comments to MCSC,
Albany, withi 30 days of reeeipt. MCUSC, Albany, will provide
acceprance/nonacceptance o the contractor within 30 days after receipt of
recomrmendations/comments from DCMAQ,

Block 13 - The cantractor shall incorporate any Government comments within
50 davs of receipt. This review/approval cycle shall be repeated unnl the
lcontre.ctor receives approval from the Govermment.

Distrisution Statement A: Approved for public release, distribution is unlimited.

15 TOTAL 0 2 U

fg«c ffj;f; o/ W // %ﬁ/

bl
I)UFI'W’MZB-I.VM'G 96 (EG) FREVIOUS EGITION MAY BE LSED Tage 1 of 1 Pages

Designed using Perform Pro. WHS/Dror. Aug %

/
G. PRIFARLD,




CONTRACT DATA REQUIREMENTS LIST o Arned

(4 Data lteny OMB No  1704-01 88

mainnaining the data needed. and completin
sugpestions Tor reduzing s burden, 1o ey
Srlinpton. VA
wddresses Send ¢

Lreviewing the collection af information. Send comments regarding this burden estimate o any ather aspeet of this collestion ot infol
en® ul Defense, Wishogton Headiguaters Services, Directerate tor Informatian Operattons and Repuoets 1205 Jefferson Davis Hiphw
R ang withe Office of Management and Budget, Paperwork Recuction Project (07040888, Washirgton, D 20500 Flease DO NOT RETURN v tom we cither of these
npleted thnn te the Goevernment ssuing Contract Officer far the centract PR No. Hstad in hlock

DD FORMT423-1, AUG 96 (EG) PREVIOUS FDITION 3MAY BE TSED P S Page T of 1 Pages

Designed using Perform Pro. WIHIS/Dior, Aug 96

ALCONTRACT LINE TEEM NO. B ENHIBIT C.CATEGORY: .
TDP T™ Other XXX !
DOSYSTEMITEM E CONTRACT/PR No. F.OONTRACTOR '
Night Vision Goggle, AN/PVS-TB .
LDATAITEM No [ 2 TITLE O DATA ITEM 2 SURTITIE : T PRICT GROLP
Contractor's Progress, Status, and Management Report Monthly Progress Report :
4OAUTHORITY (Dere Acqudaition Documens Vo S CONTRACT REFERFENCE & REQUIRING OTFICTE TTRTESTINVEA T
L TOTAL PRIC)
DI-MGMT-80227 SOW 4.1 MARCORSYSCOM Albany (CBG)H
7DD 2sREQ HODST STATEMENT [ FREQUENCY 12 DATLE OF FIRST SUBMISSION | 14 THSTRIBLTHON .
Kt REQUIRED VTHLY See Blk 16 B TOMTS ;
§APPCODE A T A5 OF DAIE 13 DATEOF SUBSEQUENT 5 APDRESST — FTNAL ‘
! SUBMISSION Dt [ Mo !
See Blk 16 !
16 REMARKS MCSC (CBG) 0 [ 0 :
Contractor format is authorized.
Block 4 - Tailor DI-MGMT-80227 as follows: Delete paragraphs 10.3g. 10.3h, ;
10.31, 10.3j. 10.3k, and 10.3n. ?
Block 12 — The reporting peried shall be from the first to last business day of
each month, Imtial submission shall be 60 days after contract. :
Block 13 Subsequent submissions shall be 10 days afler the last business day ,
of each month. 5
Distribution Statement A: Approved for public release, distribution is unlimited.
/ / 0 [ 0
PARE ’ ’ HDATL ILA 1 DATE !
e Lo | ot
» /ZM/ g |/ [ 0/ g s /e 3




